COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 08/ 2013

ESTI MATE SUMVARY 10: 16: 38
CONTI D: C18672 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18672-BI D COFRS REPCORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 2.0 DAYS TI VE ALLOW 35 WORK DAYS
SH 402 AT HERON DR PERCENT TI ME: 571 ORI G TI ME ALLOW 35 WORK DAYS
PRQIECT NO FSA402A- 009
SH 402 AT HERON DR
NAME OF ROAD: 402A
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PERI OD ENDI NG 03/ 30/ 2013 DATE TI ME STARTED 02/ 26/2013
7785 H GHLAND MEADONS PKWY, #100 DATE LET 01/31/2013 DATE WORK BEGAN
DATE AWARDED 02/ 06/ 2013 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 02/ 21/ 2013 DATE ACCEPTED
FORT COLLI NS CO 80528 970-223-3151 DATE NOTI CE TO PROCEED 02/ 26/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 526, 243. 50 PARTI C PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 465, 217. 25 NON- PARTI CI PATI NG 11, 968. 13 11, 968. 13
PERCENT COVPLETE: 2.27% TOTAL EARNI NGS 11, 968. 13 11,968. 13
FUNDS AVAI LABLE: $ 514, 275. 37 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 11, 968. 13 11, 968. 13
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -359. 04 -359.04
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 11, 609. 09 11, 609. 09
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 11, 609. 09 11, 609. 09
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 11, 609. 09

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18672 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18672-BI D ESTI MATE RUN 04/ 08/ 2013
PRQIECT: FSA402A- 009 ESTI MATE NO 0001 10: 16: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00000 Renoval of Structures and Cbstructions 1. 000 0. 000
LS 0. 000 0. 00
950. 00000 0. 000 0. 00
0010 202-00001 Renoval of Structure 1. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0015 202-00010 Renoval of Tree 10. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0020 202-00022 Renoval of Headgate 4.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0025 202-00033 Renoval of Pipe 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0030 202-00037 Renoval of End Section 2.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0035 202-00220 Renoval of Asphalt Mat 414. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0040 202-00240  Renoval of Asphalt Mat (Pl aning) 851. 000 0. 000
SY 0. 000 0. 00
5. 25000 0. 000 0. 00
0045 202- 00250 *Removal of Pavenment Marking 500. 000 0. 000
SF 0. 000 0. 00
2. 65000 0. 000 0. 00
0050 202- 00500 Renoval of Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0055 202-00810 *Renoval of Gound Sign 2. 000 0. 000
EACH 0. 000 0. 00

225. 00000 0. 000 0. 00



CONTI D: C18672 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18672-BI D ESTI MATE RUN 04/ 08/ 2013
PRQJECT: FSA402A- 009 ESTI MATE NO. 0001 10: 16: 38
CURRENT ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01000 Renoval of Fence 347. 000 . 000
LF . 000 0. 00
3. 00000 . 000 0. 00
0065 202- 04001 Plug Cul vert 1. 000 . 000
EACH . 000 0. 00
650. 00000 . 000 0. 00
0070 203- 00060 Enbanknent Material (Conplete In Place) 4, 107. 000 . 000
(9 . 000 0. 00
15. 00000 . 000 0. 00
0075 203- 01500 Bl adi ng 36. 000 . 000
HOUR . 000 0. 00
125. 00000 . 000 0. 00
0080 203-01597 *Pot hol i ng 20. 000 . 000
HOUR . 000 0. 00
225. 00000 . 000 0. 00
0085 208- 00002 Erosion Log (12 Inch) 450. 000 . 000
LF . 000 0. 00
5. 00000 . 000 0. 00
0090 208-00034 G avel Bag 200. 000 . 000
LF . 000 0. 00
7. 75000 . 000 0. 00
0095 208- 00045 Concrete Washout Structure 1. 000 . 000
EACH . 000 0. 00
900. 00000 . 000 0. 00
0100 208-00070 Vehi cl e Tracki ng Pad 1. 000 . 000
EACH . 000 0. 00
1, 200. 00000 . 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 45. 000 . 000
HOUR . 000 0. 00
35. 00000 . 000 0. 00
0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 9. 000 . 000
HOUR . 000 0. 00
80. 00000 . 000 0. 00



CONTI D C18672 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18672-BI D ESTI MATE RUN 04/ 08/ 2013
PRQIECT: FSA402A- 009 ESTI MATE NO 0001 10: 16: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi nent Renoval ) 18. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0120 208-00107 Renoval of Trash 18. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0125 208- 00205 Er osi on Control Supervisor 45. 000 0. 000
HOUR 35. 000 1, 645. 00
47. 00000 35. 000 1, 645. 00
0130 210-00010 *Reset Mailbox Structure 2. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0135 210- 00500 Rebui l d Portions of Present Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0140 210-00810 *Reset Gound Sign 2. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0145 212-00006 *Seedi ng (Native) 1. 500 0. 000
ACRE 0. 000 0. 00
990. 00000 0. 000 0. 00
0150 212-00032 *Soi | Conditioning 1. 500 0. 000
ACRE 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0155 213-00002 *Mul ching (Weed Free Hay) 1. 500 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0. 00
0160 213-00012 *Spray-on Mul ch Bl anket 0. 500 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0165 213-00061 *Mul ch Tackifier 300. 000 0. 000
LB 0. 000 0. 00

4. 00000 0. 000 0.00



CONTI D C18672 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18672-BI D ESTI MATE RUN 04/ 08/ 2013
PRQJECT: FSA402A- 009 ESTI MATE NO 0001 10: 16: 38
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 216-00201 *Soi | Retention Bl anket (Straw Coconut) 250. 000 . 000
SY . 000 0. 00
3. 15000 . 000 0. 00
0175 304- 06000 Aggregate Base Course (Cl ass 6) 911. 000 . 000
TON . 000 0. 00
22.00000 . 000 0. 00
0180 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 . 000
TON . 000 0. 00
155. 00000 . 000 0.00
0185 403-33741  Hot Mx Asphalt (Grading S) (75) (PG 64-22) 2, 034. 000 . 000
TON . 000 0. 00
75. 00000 . 000 0. 00
0190 603-10240 24 Inch Corrugated Steel Pipe 43. 000 . 000
LF . 000 0. 00
145. 00000 . 000 0.00
0195 603-30024 24 Inch Steel End Section 3. 000 . 000
EACH . 000 0. 00
195. 00000 . 000 0.00
0200 607-11525 Fence (Plastic) 300. 000 . 000
LF . 000 0. 00
2.50000 . 000 0. 00
0205 612-00001  *Delineator (Type I) 5. 000 . 000
EACH . 000 0. 00
32. 00000 . 000 0. 00
0210 612-00003  *Delineator (Type I11) 3.000 . 000
EACH . 000 0. 00
44. 00000 . 000 0. 00
0215 614-00011 *Sign Panel (Qass I) 6. 000 . 000
SF . 000 0. 00
30. 00000 . 000 0. 00
0220 614-00012 *Sign Panel (dass I1) 30. 000 . 000
SF . 000 0. 00
37. 00000 . 000 0. 00



CONTI D C18672 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18672- Bl D ESTI MATE RUN 04/ 08/ 2013
PRQJECT: FSA402A- 009 ESTI MATE NO 0001 10: 16: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 614-01512 *Steel Sign Support (2-1nch Round) (Post) 12. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0230 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0235 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 28. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0240 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0245 624-20011 *10 Inch Drainage Pipe (Cass 0) (Conplete In Place) 166. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0. 00
0250 624-20013 *12 Inch Drainage Pipe (Cass 0) (Conplete In Place) 228. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0255 624- 20025 24 1nch Drainage Pipe (Cass 0) (Conplete In Place) 91. 000 0. 000
LF 0. 000 0. 00
66. 00000 0. 000 0. 00
0260 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0265 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
18, 250. 00000 0. 000 0. 00
0270 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0275 627-00005 *Epoxy Pavenent MarKki ng 49. 000 0. 000
CGAL 0. 000 0. 00
225. 00000 0. 000 0. 00



CONTI D C18672 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18672- BI D ESTI MATE RUN 04/ 08/ 2013
PRQJECT: FSA402A- 009 ESTI MATE NO 0001 10: 16: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 627-00011 *Paverent Marking Paint (\Waterborne) 14. 000 0. 000
GAL 0. 000 0. 00
200. 00000 0. 000 0. 00
0285 627-30405 *Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 54. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0290 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 36. 000 0. 000
Li ne
) SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0295 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0300 630- 00000 *Fl aggi ng 1, 050. 000 0. 000
HOUR 26. 000 572. 00
22. 00000 26. 000 572.00
0305 630- 00007 *Traffic Control Inspection 13. 000 0. 000
DAY 8. 000 456. 00
57. 00000 8. 000 456. 00
0310 630-00012 *Traffic Control Managenent 35. 000 0. 000
DAY 3. 000 1, 275. 00
425. 00000 3. 000 1, 275. 00
0315 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 1. 000 2, 750. 00
2, 750. 00000 1. 000 2, 750. 00
0320 630-80305 *Fl aggi ng Station Light 3. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0325 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 0. 000
EACH 1. 000 57.00
57. 00000 1. 000 57.00
0330 630- 80342 *Construction Traffic Sign (Panel Size B) 27.000 0. 000
EACH 13. 500 1, 147.50
85. 00000 13. 500 1, 147.50



CONTI D C18672 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18672-BI D ESTI MATE RUN 04/ 08/ 2013
PRQIECT: FSA402A- 009 ESTI MATE NO 0001 10: 16: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 630-80344 *Construction Traffic Sign (Special) 50. 000 0. 000
SF 25. 000 700. 00
28. 00000 25. 000 700. 00
0340 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 2,750. 00
2, 750. 00000 1. 000 2, 750. 00
0345 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 25. 000 550. 00
22. 00000 25. 000 550. 00
0350 630-80380 *Traffic Cone 25. 000 0. 000
EACH 12. 500 65. 63
5. 25000 12. 500 65. 63
0355 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 525,818.50 $ 11,968.13 $ 11, 968. 13



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 04/ 08/ 2013

ESTI MATE NO. 0001 10: 16: 38
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH S PER OD TH'S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
UNI T PRICE
CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0385 620-00020  Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
CAT 0400  CURRENT AMI $ 425.00 $ 0.00$ 0. 00
PROJECT TOTAL CURRENT AMI $ 526, 243.50 $ 11, 968. 13 $ 11, 968. 13



